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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 6-12, 2007

e Completed installing turbidity curtain for Island 2. Began installing turbidity curtains at

Island 1 and Removal Area 6B.

Began construction of a temporary access road along Removal Areas 6B and 6B1.

Developed access to Island 2.

Completed excavating soil and sediment from Island 2.

Continued installing steel sheeting for the construction of the Phase | cofferdam.

Completed excavation of TSCA material from Removal Area 3B.

Continued loading and transporting solidified soil/sediment material from Staging Areas

1N and 2S to Allied Waste’s C&C Landfill and EQ’s Wayne Disposal in Detroit, MI.

Completed staging and segregating soil at Staging Area 2S.

e Completed final grading and topsoil placement at Removal Areas 2B, 3B, and 4B.

e Completed seeding and placing erosion control mats at Removal Areas on the north
bank of the Kalamazoo River (Removal Areas 1 through 6).

e Continued surveying and performing sampling and analysis of excavated portions of
Removal Areas 3B and Island 2.

e Continued turbidity monitoring of the Kalamazoo River to support removal activities.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Mimber of
Number of Quantity ThioK [adde
Truck Loads Non-TSCA
TSCA-material material T
: material
(cubic yards)
Weekly Total 560 16 1050
Total to Date 2065 859 12,815
** All values are unofficial, estimated quantities, subject to revision/verification.

Estimated
Quantity
TSCA-material
{cubic yards)

Date
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Work Planned: September 13-19, 2007

o Complete installation of turbidity curtain at Island 1 and Removal Area 6B.

o Complete removal of Island 2 access. Complete development of access to Island 1.

e Complete excavation of soil and sediment at Island 1.

e Continue temporary access road construction along Removal Areas 7 and 8.

* Begin construction of Staging Area 3S and treatment system pad adjacent to the
Plainwell Dam.

« Complete installation of steel sheeting for the construction of the Phase | cofferdam.

+ Begin construction of the water control structure.

e Complete loading and transporting solidified non-TSCA material from Staging Areas 1N
and 2S to Allied Waste's C&C Landfill and EQ's Wayne Disposal in Detroit, Mi.

e Complete removal of Staging Area 1N.

+ Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B.

¢ Continue surveying and performing sampling and analysis of excavated portions of
Islands 1 and 2.

e Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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¢ Targeted Cumutative Removal Volume
- Actual Cumulative Removal Volume
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Week End Date

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e Six Loss Prevention Observations (LPOs) were completed this week.
A total of 54 LPOs have been completed for the project to date.

Weather Summary

e No weather delays were encountered during this reporting period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [
Exceedances? N/A [JNo X Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: ~ 19,000 gallons
Testing Performed this Week? No[[]  Yes X
Exceedances? N/A[ I No[X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area(s): 3B
Cleanup Standard Achieved? N/A[] Yes[ ] No[X If no, explain:
Removal Area 3B (Grid 3) was sampled by ARCADIS BBLES and split with
USEPA. Analytical results from ARCADIS BBLES laboratory identified a
concentration of 2.6 ppm total PCBs. The USEPA laboratory analytical results
identified a concentration of 7.8 ppm total PCBs. An additional 6 inches of
material was removed across the entire grid. Further sampling was not possible
due to minimal recovery (gravel material). ARCADIS BBLES obtained verbal
approval from the USEPA that no further removal was required.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
Equipment 9/6/07 9/7107 9/8/07 9/9/07  9/10/07 911107  9/12/07

Komatsu PC-300 Excavator 2 2 2 2 2 2 2
Hitachi 450 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Lon

possie 9 1 1 1 1 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
\éc:(tégvztta:rre JD-50 Mini 1 1 1 1 2 2 2
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Vermeer Chipper 2 2 2 2 2 2 2
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 3 4 1 1
Vacuum Truck 1 1 1 1 0 0 0
CAT 328 Loader (King) 1 1 1 1 1 1 1
Terex RT 50-ton Crane 1 1 4 1 1 1 1
2,000 Gallon Water Truck 2 2 2 " 2 2 2
#zjn;'a(\tsu 400 Articulating Dump 3 3 3 3 3 3 3
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation | 9/6/07  9/7/07  9/8/07  9/9/07  9110/07 < 911/07 9112107

Terra Contracting Staff 22 22 22 22 22 22
Sam Borries/USEPA OSC
Mike Ribordy/USEPA OSC
Craig Thomas/USEPA OSC
Paul BucholtzZMDEQ X X
John Bradley/MDEQ .
John Lerg/MDNR

Jim Saric/lUSEPA
Michael Berkoff/lUSEPA
Weston Contractors 1 1 1 1 1 1
Drew Santini/CDM

Rick Difiore/ARCADIS BBLES
Steve Garbaciak/ARCADIS BBL
Doug Cowin/ARCADIS BBL
Adam Chwalibog/ARCADIS BBL X X
Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES
EJ Suardini/ARCADIS BBLES
Mike Kohagen/ARCADIS BBLES
Ben Lawrence/ARCADIS BBLES
Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL
 Other Subcontractors (Specify)
JFNew

King Construction
(WCS/cofferdam)

x
x
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Photos from Week #19

Removing TSCA material at Removal Area 3B.

Demobilizing equipment and material at Staging Area 1N.

Placing erosion control blanket at Island 3. Placing culverts for the development of access to Island 2.
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Targeted Removal Areas—Former Plainwell Imnpoundment

UPLANDAAREA 481 &
/ REMOVAL

LEGEND:
——— SHORELINE B AREAS TARGETED FOR REMOVAL IN 2007

“ 7. RIVER CLEARING/GRUBBING COMPLETE

X4 STAGINGAREA I REMOVAL COMPLETE

TRUCK TRAFFIC: I REMOVAL AND REPLANTING COMPLETE E

~—— REMOVAL AREATO/FROM DISPOSALAREA | | AREAS TARGETED FOR REMOVAL IN 2008 o F

All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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